## Town of Weddington - Comprehensive Plan & Downtown Master Plan

	Jan	nuary	/ F	ebruary	M	larch	Α	pril	M	lay		June		July	у	Au	igust	5	Sept	0	ctober	·	Nov	Dec	C	Janua	iry	Febr	uary	M	larch	Т	April
Phase 1 - Analyze the Data																																	
Task 1.1 Kickoff Meeting																																	
Task 1.2 Document Review																																	
Task 1.3 Public Facility Review			-																														
Task 1.4 Economic and Demographics																																	
Task 1.5 GIS Mapping and Data																																	
Task 1.6 Market Study					1																												
Task 1.7 Stakeholder Interviews				•																													
Task 1.8 Bi-weekly Team Meetings													•		•										•								
Phase 2- Engage the Community																																	
Task 2.1 Project Website																																	
Task 2.2 Social Media Campaign Template																																	
Task 2.3 Advertising Materials																																	
Task 2.4 Steering Committee Meeting 1					•																												
Task 2.5 Public Workshop							•																										
Task 2.6 Public Open House																																	
Phase 3- Creating a Plan																																	
Task 3.1 Comprehensive Plan (including staff review & revisions)											-																						
Task 3.2 Downtown Master Plan (including staff review & revision	is)																																
Task 3.3 Steering Committee Meeting 2																																	
Task 3.4 Public Meetings																																	
Planning Board																																	
Town Council																																	